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Memorandum

TO: BATA Oversight Committee DATE: November 3, 2010
FR: Executive Director

RE: Regional Measure 1 (RM 1) and Toll Bridge Seismic Retrofit Program (SRP) Progress Report

The Toll Bridge Program Progress Report provides project updates for RM 1 and SRP programs
through the end of September 2010. The reports will be delivered directly to the Committee at your
meeting on November 10, 2010.

Project highlights include:

e On the San Francisco-Oakland Bay Bridge East Span Seismic Replacement Project, the next
shipment of tower sections and the roadway boxes arrived in the Bay Area on October 10, 2010.
Over the week of October 25th, the contractor installed the second of five lifts of tower sections.
These sections are clearly visible to drivers on the existing bridge.

The report is an informational item. Staff will be available at the meeting to respond to questions.

Steve Heminger
AF:pl
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